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1.  Originator

Cherry Kenney

2.  Log Date:

02/25/03

3.  CCR #:

03-0126  

4. Rev:
  _

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

DEV/CO

8. CCR Title:  TE_6A.07_STMGT.03

9. Originator Signature/Date

Cherry A. Kenney     /s/     02/25/03

10.   Class

II

11.  Type:

CCR

12. Need Date:  24Feb03   

13.  Office Manager Signature/Date

Louis Swentek     /s/     02/25/03

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):
          

17. Schedule
Impact:
          

18. CI(s) Affected:STMGT

19.  Release Affected by this Change:
6A

20. Date due to Customer:
             24Feb03

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
36703

23.   Problem:  (use additional Sheets if necessary)
This TE contains a fix for NCR36703, SEV 2.  .Ingest and production have been having severe performance impacts.  In the
 production subsytem, jobs are getting stuck in Autosys in the last bubble for hours  at a time.  In the ingest subsystem, individual
requests are taking many hours to complete.  The slowdown in both systems has been traced to a problem with the completion of
archive write requests for data types that have backup volume groups.

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE_6A.07_STMGT.03  to all DAACs.  This TE must be installed on top of the 6A.07 delivery

25.  Alternate Solution:  (use additional sheets if necessary)
Wait until next  6A07 STMGT patch delivery.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Processing and ingest performance would be severely degraded.

27.  Justification for Emergency (If Block 15 is “Emergency”):
LARC requested fix for NCR36703

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Mary S. Armstong     /s/    2/25/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/      02/25/03

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:    03-0126         Rev: -   Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:   TE_6A.07_STMGT.03

Actions

ClearCase

Please build a IRIX tarfile from the  6A07EBF1 baseline for the folowing files:

   > /ecs/formal/DSS/bin/irix65/EcDsStArchiveServer

   > /ecs/formal/DSS/lib/irix65/libDsStArServerSh.so

   *Please name tarfile TE_6A07_STMGT.03

DAAC Install Instructions

PATCH/TE DEPENDENCIES:

TE must be installed on top of the January 30 6A.07 delivery

PREINSTALL:

1. un tar the tar file in a <staging_area>/IRIX65 directory using the tar command

chmod 755  libDsStArServerSh.so

chmod 755 EcDsStArchiveServer

2.. Bring down the Archive Server on the xxacgnn and xxdrgnn hosts

INSTALLATION:

1. login to each  host where  STMGT Archive Server is installed (xxacgnn and xxdrgnn)

2. cp <staging_area>/IRIX65/libDsStArServerSh.so   /usr/ecs/<MODE>/CUSTOM/lib/DSS

3. cp <staging_area>/IRIX6565/EcDsStArchiveServer   /usr/ecs/<MODE>/CUSTOM/bin/DSS

POST INSTALLATION:

Restart Archive Servers on  the xxacgnn and xxdrgnn hosts
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